--- DRAFT --- CZARA Post-Decision Planning — Roadmap to Getting to Approval for Forestry
Management Measures

On January 31, 2015, EPA and NOAA came out with a decision to disapprove Oregon CZARA’s program
based on forestry. In conversations with the State, EPA and NOA committed to working with the State to
assist them in getting to an approvable program by 2016. The elements to working with the State to
getting an approvable program are:

¢ Commitments by Oregon, EPA, and NOAA managers and staff to work closely through 2016

¢ Quarterly manager meetings among Oregon, EPA and NOAA

¢ Monthly (or more frequently as need arises) meetings among Oregon, EPA and NOAA staff
working towards meeting proposed interim milestones (see below)

Proposed Interim Milestones:

Interim Milestone 1: By April 2015 — Oregon will write a letter to EPA and NOAA indicating their
willingness to work on actions to meet gaps in forestry additional management measures.

Interim Milestone 2: By June 2015 — Oregon will submit a plan/summary of actions they expect to take
to satisfy the 4 additional management measures for forestry with proposed timeline. Plan will include
bulleted list of actions, reports, and other relevant information, including anticipated due dates for each
action, that State is considering to attain an approvable program.

Interim Milestone 3: By December 2015 — Oregon will indicate whether they intend to use a regulatory
or voluntary approach for the 4 additional management measures for forestry. If voluntary, State will
describe the monitoring, tracking, and enforceable mechanism associated with this.

Interim Milestone 4: By June 2016 — Interim Milestone: Oregon will formally submit all documents for
EPA and NOAA consideration for CZARA action.

How do we get to first two Interim Milestones through June 2016?

1. Written Communication:
a. EPA and NOAA send states the “Closing the Gaps” Options paper, along with a cover
letter that will include expectation of the State to submit by June 2015 the following:

i. Plan/summary of actions the State expects to take to meet 4 additional
management measures for forestry.

ii. Plan/summary of actions, including legislative action/reports/voluntary actions
and other relevant information, the State is considering to attain an approvable
program.

jii. Timeline for each interim milestone.

b. State responds to EPA and NOAA with commitment to work on meeting forestry
additional management measures (Interim Milestone 1).
2. Oregon, EPA and NOAA Manager Meetings:
a. Kickoff —March 2015
b. Progress Meeting —June 2015
3. Oregon, EPA and NOAA Staff Meetings
a. Regular monthly (or more frequently as needed) staff meetings
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Clarify information in determinations.
Make sure we are using the same language.
Clarify information what the State is doing.

Explore technical options on how to attain an approvable program.

Share information on CZARA thresholds.
Work together on developing interim milestone 2.
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--- DRAFT --- CZARA Post-Decision Planning — Roadmap to Getting to Approval for Forestry
Management Measures

On January 31, 2015, EPA and NOAA came out with a decision to disapprove Oregon CZARA's program

based on forestry. In conversations with the State, EPA and NOA committed to working with the State to

assist them in getting to an approvable program by 2016. The elements to working with the State to
getting an approvable program are:

o Commitments by Oregon, EPA, and NOAA managers and staff to work closely through 2016

e Quarterly manager meetings among Oregon, EPA and NOAA

o Minimur-Mronthly (or more frequently as need arises) meetings among Oregon, EPA and
NOAA staff working towards meeting proposed interim milestones (see below)

Proposed Interim Milestones:

Interim Milestone 1: |By April 2015} Oregon will write a letter to EPA and NOAA indicating their
willingness to work on actions to meet gaps in forestry additional management measures.

Interim Milestone 2: By bune 2015 }- Oregon will submit a plan/summary of actions they expect to take
to satisfy the 4 additional management measures for forestry with proposed timeline. Tk
will include bulleted list of actions, reports, and other relevant information, including antic
dates for each action, that State is considering to attain an approvable program.

bve-pPlan
pated due

Interim Milestone 3: By [December 2015 }- Oregon will indicate whether they intend to use a regulatory
or voluntary approach for the 4 additional management measures for forestry. If voluntary, State will
describe the monitoring, tracking, and enforceable mechanism associated with this.?

Interim Milestone 4: [ByJune 2016}- Interim Milestone: Oregon will formally submit all documents for
EPA and NOAA consideration for CZARA action.

How do we get to first two Interim Milestones through June 2016?

1. Written Communication:

a. EPA and NOAA send {states} thea “Closing the Gaps” Options paper, along with a cover
letter that —Fris-paperwill include expectation of the Sstate to submit an“interim
milesterne by June 2015 the following“which-includes:

i [Plan/summary of actions the State expects to take to meet 4 additional
management measures for forestry.

ii. Plan/summary of actions, including-will include-legislative
action/reports/voluntary actions and other relevant information, the State is
considering to attain an approvable programj

iii. {iéi‘rrwm;»fa;ﬁww}ks Timeline for each interim milestone.

b. State responds to EPA and NOAA with commitment to work on meeting forestry

additional management measures (Interim Milestone 1).
2. Oregon, EPA and NOAA Manager Meetings:
a. Kickoff — March 2015

b. Progress Regular Meeting — June 2015
3. Oregon, EPA and NOAA Staff Meetings
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Comment [CJ1]: Should we schedule this
milestone before or after the meeting with
the State which is tentatively scheduled for
late March. Makes more sense to schedule
before and then the meeting can focus on
information sharing and clarifications on the

. report we need by June.

Comment [AC2]: Would be good to add
specific date: April 15t

Comment [AC3]: Specific date needed for
this as well and all other dates.

Comment [ACA4]: | would think OR should
do if it plans to pursue voluntary vs. regulatory
by June 2015. Perhaps we has for that in June
and then the EPM stuff and commitment by
Sept 2015 and monitoring and tracking by
Dec. 2015?

Comment [AC5]: | think we need some
clarity on this date. Based on our last mangers
call Christine was saying that for some things,
“Willis” may have agreed to a later deadline.

Comment [AC6]: Only one state. We send
DEQ and DLCD with cc to ODF?

Comment [CJ7]: Not clear the difference
between these two bullets.

‘| Comment [AC8]: Agreed. I think the 1%

bullet covers the 2™,

Comment [AC9]: | don't the state should
think the times are that flexible and can just
be pushed back like the previous timeline they
set.
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a.

Regular
i.
ii.
il

monthly (or more frequently as needed) staff meetings
Clarify information in determinations.

Make sure we are using the same language.

Clarify information what the Sstate is doing.

it=jv, Explore technical options on how to attain an approvable program.
#=v,  Share information on CZARA thresholds.
w:vl, Work together on developing interim milestone 2.
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